
 

 

 

New Elementary School 

Mansfield Public Schools 

Request for Qualifications and proposal for  

Commissioning and Energy Consulting Services  

 

 

 

Responses to Questions 

1. Can you confirm how hard copies of qualifications you are looking for? The RFP shows seven (2) 
copies.  
Response – only 2 hard copies are required 
 

2. For an electronic copy, are you looking for a USB or a CD?  
Response – Provide the Towns Copy on USB – please also email a copy to colliers. 
Scott.pellman@colliers.com, Felicia.smith@colliers.com 
 

3. Can the hard copies be double sided or are you looking for single sided?  
Response – Double sided is fine. 
 

4. Can you provide us any more detail on schedule regarding duration of months for design and for 
construction with an overall completion date? 
Response The Macro schedule was included in the RFP – We have re-attached it for reference. 

 

Attachments  

1. Macro schedule dated 12-4-2019 

Addenda #1 Issued: December 23, 2019 

 

Statement of Qualification/Proposal  

Due: January 6, 2020 no later than 2:00pm  

mailto:Scott.pellman@colliers.com
mailto:Felicia.smith@colliers.com


Exhibit IMansfield Public Schools
Conceptual Schedule

12/4/2019
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Designer and Consultant selection

Ed Specs Development

BOE Ed Spec Approval

Site Selection

Town Approvals of site 8-24 referal

Conceptual Design Phase

Budget Development

SBC / BOE / TOWN APPROVALS

OSF SCG 49 & 53 submission

Public Information Sessions

Referendum / Local Funding Approval            11-5-19

Designer and Consultant selection

Contract execution and Kick-Off

Design

Conceptual Design Phase

Schematic Design (SD)

SD Estimates/SD Review

Design Development At Risk

SD Budget Approved - Proceed to DD 5-28-20

Design Development (DD)

Permitting

State Funding Authorization 7-1-2020

DD Estimate/DD review

Construction Documents at Risk

DD Budget Approved -Proceed to CD 8-27-20

Construction Documents (CD)

90 %CD Estimates/ Reconciliation

Code review / final coordination

SBC - BOE Approvals SCG-042    1-14-2021

OSCG&R - PCR for Bidding

Bidding and Award to GC

Construction (5/1→9/22)

FF&E Move In (7/1 → 8/22)

Full Occupancy 8-31-2022

Early Implementing - Abatement and Demo

Finish Parking and Site

Punch list and project close out

SCG 46 Submissions          
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DD-R

DD-E

CD-R

12-4- 2019 2020 2021 2022

Concept 

Design
SD

DD

CD

DEMO 

Port.
Abate

DEMO 

Building

Finish Site

Punch / Close Out

PERMITTING

CD-E

CONSTRUCTION PHASE (16 MO.)

DESIGN PHASE (12 MO.)
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Colliers International - Project Management Northeast
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